
From: Gary Moore
To: Steve Wilson
Cc: Jonathan Carroll
Subject: Re: Falcon Refinery
Date: 08/23/2012 12:38 PM

Steve:

I have a briefing with my management about the site today at 3:00 pm.  I would like
 to get an update on progress that has taken place this week so that I may be able to
 brief out in a positive light.

Also, it would appear that you guys need a conex box for storing valuables so they
 don't disappear.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ Steve Wilson ---08/22/2012 02:32:51 PM---We are sending over some more safety
 harness today that we had on site, but they unfortunity disappe

From:    Steve Wilson <swilsonwse@gmail.com>
To:    Gary Moore/R6/USEPA/US@EPA
Cc:    Jonathan Carroll <jcarroll@lazarusenergy.com>
Date:    08/22/2012 02:32 PM
Subject:    Re: Falcon Refinery

We are sending over some more safety harness today that we had on site, but
 they unfortunity disappeared. Once they arrive we will work at elevated
 heights off scaffolds on the top and side of tank 26 and will be ready to start
 water flow

 
Steve.

On Wed, Aug 22, 2012 at 2:24 PM, Gary Moore
 <Moore.Gary@epamail.epa.gov> wrote:

Steve: 

I need to know if transfers have started between Tank 26 and 12
 since setup was supposedly completed last week? 

As you know, the schedule that you guys prepared for us is not being
 complied with.  Please review the timeline and  propose to me a
 modified schedule, as  necessary, along with a bonafide reason why I
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 should approve the modified schedule.  I may or may not approve
 but at least we have your request on record. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        Steve Wilson <swilsonwse@gmail.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        Jonathan Carroll <jcarroll@lazarusenergy.com> 
Date:        08/22/2012 01:37 PM 
Subject:        Re: Falcon Refinery 

Gary 
  
Many of these activities are in progress and we are now moving faster  to
 accomplish our weekly goals. I am still working on the activated carbon and
 the shaker screens for this week and we have some supplies coming today so
 we can do the butane tank entry and finish it. We mixed a sample of the oil
 in 26 with 30. It reduces the visicosity of tank 30  so we can use shaker
 screens to get the solids out. We are working on moving the oil layer from 26
 to 30 while we pump the water out of 26 down to the solids. 
  
Steve

On Wed, Aug 22, 2012 at 1:19 PM, Gary Moore
 <Moore.Gary@epamail.epa.gov> wrote: 
Steve: 

I am reviewing the weekly from Friday.  It indicated that last week
 you guys: 

1. Had the system setup for transfers from Tank 26 to Tank 12 
2.  Increased Staffing to 10 people for site activities. 

This week (Aug 17 - 24) you guys would be doing the following: 

1.  Butane tank schedule for cleaning; 
2.  Transfer water from Tank 26 to Tank 12 for treatment; 
3.  Clarifier will be combined with transferred water from Tank 26 into



 Tank 12; 
3.  Activated Carbon will be brought to site; 
4.  Treatment of water in Tank 12 with the activated carbon; 
5.  Transfer sludge from frac tank to tank 30; 
6.  Continue consolidating sludge into one frac tank; 
7.  Shaker screens for Tank 30 will be brought to the site; 

I want to know what of the activities have been actually started being
 that we are at Wednesday of this week. 

I am about to be forced to start micro managing the work that is
 being done out on this site.  In fact, I am considering sitting up shop
 at the site and beginning to direct the work that is being done by you
 and your employees. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 




